Teck

PROGRESS REPORT NO. 127

TO: Laura Buelow, U.S. Environmental Protection Agency (EPA) — via Email
Kathryn Cerise, EPA - via Email

FROM: Kiris McCaig — Teck American Incorporated (TAI)
DATE: February 9, 2017 FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 127 Month Ending January 2017

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of activities completed during the past month
in compliance with the aforementioned Agreement. It is also intended to provide a brief
summary of pending and on-going activities.

Phase 2 Sediment Study - TAI in receipt of EPA’s the December 9, 2016 letter
transmitting EPA’s comments on the December 2015 draft Phase 2 Sediment Study Data
Summary and Data Gap Report (DSR). TAI is currently evaluating and revising the
document in response to the comments however, on December 20, 2017 TAI submitted a
letter to EPA requesting an extension of the deadline to deliver the revised report and
response to comments from January 10, 2017 to April 10, 2017 (90 days from the
original deadline). EPA approved the extension in a letter dated January 9, 2017.

Sediments — TAI is in receipt of a letter from EPA dated December 14, 2016 in which
EPA presented a Statement of Finding (SOF) the Agency used to draw conclusions about
risk to the benthic community in a portion of the UCR Site. EPA proposed a technical
meeting to discuss the SOF and associated data and TAI agreed. The meeting was held on
January 31, 2017 and follow-up discussions between the EPA and TAI Project Managers
and the Program Manager will occur in early February.

Benthic Macroinvertebrate Tissue Study — Following completion of the summer/fall field
sampling TAI revised the sample compositing plan and submitted a draft final version to
EPA on October 27, 2016. EPA provided a revised approach to the compositing plan in
an email to TAl on December 7, 2016 and met with TAIl on December 12, 2017 to
discuss the approach. During December 12 call, TAI requested EPA provide a memo
detailing how the revised approach was developed and EPA provided the memo to TAI
on December 21, 2016. TAI provided a response to EPA in a memo dated January 12,
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2017 and EPA responded with a memo dated January 26, 2017. TAI is currently
evaluating EPA’s January 26 memo.

Recreation Consumption and Resource Use Survey — EPA provided the Draft Final Data
Analysis Report (DAR) for the Recreational Use Survey to TAI on April 15, 2016 and
TAI submitted review comments to EPA on June 10, 2016. TAI has postponed its review
of the November 23, 2015 Memorandum written by SRC titled “Recreation Use Survey
Fish Ingestion Rate” given that the memorandum referenced the following version of the
DAR for the recreational use survey: “SRC, Inc. (2014). Data analysis report for the
recreational use survey for the Upper Columbia River Site human health risk assessment
and remedial investigation/feasibility study. Prepared wunder contract for the
Environmental Protection Agency. January 16.”

Tribal Consumption and Resource Use Survey — On June 27, 2016 EPA submitted the
April 30, 2016 report titled “Statistical Review of a Report on Food Consumption and
Resource Use among Residents of the Colville Reservation” as prepared by The
Mountain-Whisper-Light Statistics for TAI to review and provide comment. TAI
provided review comments to EPA on September 26, 2016.

2016 Residential Soil Sampling — TAl is in receipt of a letter from EPA dated January 10,
2017 granting a 30-day extension (to March 31, 2017) for delivery of the draft DSR to
accommodate for the added time to select and obtain EPA approval of samples for in
vitro bioaccessibility assay analysis (IVBA) and incorporate the full study data set into
the draft DSR. TAI delivered the full set of residential soil study validated data with
location information (including IVBA data) to EPA on January 16, 2017 for quality
assurance review. EPA provided a memo to TAI on January 31, 2017 with results of their
chemist’s review of the data validation reports for the IVBA analyses.

White Sturgeon Sediment Toxicity Study — In January 2014 TAI submitted to EPA, the
draft final version of the Assessment of Sediment Toxicity to White Sturgeon DSR and
response to EPA’s comments. On August 10, 2015 TAI met with EPA to discuss the draft
final DSR and TAI’s response to comments and clarify further changes needed in order to
revise the DSR. TAI submitted a revised DSR and revised response to comments to EPA
on November 20, 2015.

Soil Amendment Technologies Evaluation Study — A technical webinar was held on
January 11, 2017 between EPA and TAI to discuss the initial data quality objectives
drafted by EPA and the additional information provided by EPA in letters dated June 21,
2016 and December 6, 2016 respectively. Following the call, on January 18, 2017 TAl
provided a rough “Phase 1” schedule up through the initial data-gathering phase. EPA
responded with comments on the draft schedule and the team started working to schedule
an initial study systematic planning meeting to be held in spring 2017,

Analytical Support for Sturgeon Sampling Effort — The nine sturgeon fillet composite
samples have been processed and analyzed, data were validated, and were submitted to
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EPA for quality assurance review on December 19, 2016. EPA provided a memo to TAI
on January 4, 2017 with results of their chemist’s review of the data validation reports.
During TAI’s preparation of the draft DSR, a discrepancy was noted with regard to the
reporting limits for HRGC/HRMS analyses (dioxins/furans, PCB congeners, and
PBDEs). The discrepancy occurred during the generation of Vista’s lab EDD, and
resulted from a misinterpretation of the 2016 QAPP Addendum. TAI recommended to
EPA that a new EDD be requested from Vista, and that the existing validation report be
updated to reflect the change and EPA agreed. TAI submitted the updated validation
report to EPA on January 23, 2017 and EPA responded with a chemist’s review memo on
January 31, 2017. At the time of writing, the final validated data was uploaded to the
UCR RI/FS database web tool on February 6, 2017 and is available to all web tool users.
The final validation reports were also made available to all users on the same date. EPA
submitted the revised draft field summary report (FSR) minus the appendices, for review
on January 10, 2017 and TAI submitted comments to EPA on January 16, 2017. At the
time of writing, EPA submitted the draft final FSR and appendices to TAI in an email on
February 6, 2017.

Assessment and Estimations of Upland Soils on the UCR Site (background soil study) —
TALl is in receipt of EPA’s letter of December 2, 2016 requiring a response to EPA’s July
22, 2016 formal transmittal of a Level of Effort for Assessment and Estimations of
Upland Soils on the UCR site by January 9, 2017. EPA agreed to defer response to the
LOE until after a meeting between EPA and Teck had occurred to discuss a study for
delineation of the upland aerial footprint reflecting atmospheric deposition of Trail
Facility emissions. At the time of writing, the meeting occurred on February 1, 2017 and
on February 3, 2017 TAI received a letter from EPA indicating that there was nothing
during the meeting discussion that EPA believed justified delaying the background study
and therefore the fourteen-day period for TAI to invoke a dispute on EPA’s direction to
conduct the study had begun.

Plant Tissue Study — TAI is in receipt of a letter from EPA dated December 8, 2016
regarding approach for conducting plant tissue sampling and proposed that EPA develop
the quality assurance project plan and lead the sampling program with Teck’s funding.
EPA required a response by January 13, 2017. EPA agreed to defer response to the LOE
until after a meeting between EPA and Teck had occurred to discuss a study for
delineation of the upland aerial footprint reflecting atmospheric deposition of Trail
Facility emissions. At the time of writing, the meeting occurred on February 1, 2017 and
on February 3, 2017 TAI received a letter from EPA indicating that there was nothing
during the meeting discussion that EPA believed justified delaying the plant tissue study
and therefore the fourteen-day period for TAI to invoke a dispute on EPA’s direction to
conduct the study had begun.

Delineation of Upland Aerial Footprint Reflecting Atmospheric Deposition of Trail
Facility Emissions — TAI requested and EPA agreed that a meeting to discuss a
delineation/footprint study will occur before the above reference background soil and
plant tissue studies proceed. The meeting was scheduled and at the time of writing, took
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place on February 1, 2017. EPA and TAI are evaluating the information that was
presented during the meeting.

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-623-4501.

U:\Correspondence\Official\Sent\Monthly Progress Reports\2017\Progress Report #127.docx



